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1 Introduction   

The project “Achieving No Net Loss for communities and biodiversity in Uganda”, is a collaborative project 

between six institutions, namely the University of Oxford, the National Environment Management Authority 

(NEMA), Nature Uganda (NU), the Wildlife Conservation Society (WCS) Uganda, the International Institute 

for Environment and Development (IIED) and Wild Business. The project runs from April 2016 to April 2019 

and is funded by the UK’s Government’s Darwin Initiative.   

Three meetings in Uganda were held by the project team as part of their activities for the second year of the 

project. The first was a workshop with Government agencies, NGOs and ESIA consultants about Natural 

Capital approaches and Social ‘No Net Loss’ (NNL) for more sustainable approaches to development in 

Uganda. This was followed by a meeting with the Uganda Poverty and Conservation Learning Group (U-

PCLG) to present the project’s research findings and gain the group’s feedback and recommendations. The 

final meeting was the Year Two annual project meeting with the project members and the advisory 

committee to discuss Year Two’s progress and plan for Year Three’s activities.  

2 Recap on project outcome, outputs and key activities  

As listed in the project’s logframe: 

The intended outcome of the project is that:  

Government, developers and NGOs work collaboratively on ‘no net loss’ biodiversity offsets that genuinely 

reflect local people’s needs and values, support poverty alleviation in the long-term and are implemented 

equitably.  

The project has three main outputs:  

1. Study completed on the costs and benefits to local people and biodiversity of the Bujagali/Isimba 

Hydropower Projects and Kalagala Offset captures differentiated local impacts of these projects (end Y2) 

2. The Kalagala Offset Sustainability Management Plan is reviewed, and recommendations made for the 

Isimba management plan, with a focus on how to ensure NNL of biodiversity and net positive social 

impacts, based on the findings from Output 1, by end of Y3. 

3. New guidelines on incorporating social costs and benefits into biodiversity offsetting within Uganda and 

internationally are published and being implemented, by end of Y3 

To achieve these outputs, the main activities are:  

1. Research on the costs and benefits that the Bujagali and Isimba Hydropower Projects have on local 

people and biodiversity in the study area (year 1).  

2. Review of the existing Kalagala Offset Sustainable Management Plan and the Isimba Management Plan 

and provision of recommendations on how to address key gaps and aid their implementation (year 2).  

3. Draft new national and international guidelines on incorporating social costs and benefits into biodiversity 

offsetting. Establish a Business and Biodiversity Forum, enabling government, NGOs and businesses to 

work together on NNL of biodiversity goals for development which better account for local people’s 

https://www.iccs.org.uk/project/achieving-no-net-loss-communities-and-biodiversity-uganda
https://www.povertyandconservation.info/uganda
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needs and priorities. Work with NEMA and Nature Uganda to improve their understanding on how to 

achieve NNL through biodiversity offsetting so that they are better equipped to design, implement, 

monitor and evaluate biodiversity offsets (years 2 and 3).  

3 Natural Capital approaches and Social ‘No Net Loss’ for 

development in Uganda workshop   

This workshop was held at the Serena Hotel in Kampala on Wednesday 7th of March 2018 (12.30pm – 

5.00pm). The workshop was preceded by a lunch for attendees and followed by a drinks reception and 

networking opportunity. 

The workshop was attended by government and NGO representatives, as well as ESIA consultants. The 

workshop started with a presentation about Natural Capital approaches for development in Uganda, which 

was illustrated by a Natural Capital account of an infrastructure project in Uganda and lead to discussions 

about a possible Natural Capital Forum for Uganda.  This was followed by presentations on the project 

team’s working definition of Social ‘No Net Loss’ (NNL), on the research results from Uganda’s largest 

hydropower project and on the draft social NNL guidelines for Uganda, which will form the foundations for 

new national and international guidelines on social NNL. 

The aims of the meeting were to: 

• Show how Natural Capital accounting can support decision-making to secure genuinely sustainable 

development in Uganda, and to gather views on possibilities for a Uganda Natural Capital Forum; 

and 

• Gather feedback on the social NNL work to help shape social NNL guidelines for Uganda.  

3.1 Meeting minutes  

Refer to Appendix A for a summary report on the workshop and meeting minutes.   

4 Report back meeting to the Uganda Poverty and 

Conservation Learning Group (U-PCLG)  

The project team joined a meeting by the Uganda Poverty and Conservation Learning Group (U-PCLG) on 

Friday 9th of March 2018 (9am – 12pm), at the Protea Hotel, Kampala. The U-PCLG was established in 2011 

to bring together Ugandan conservation and development practitioners to share their experiences and to 

work together to better inform policy and practice. The group is convened by Nature Uganda, one of the 

Darwin project partners.  

During this meeting, the team presented findings from the research on Uganda’s largest hydropower project, 

progress with developing a Natural Capital Forum in Uganda and plans for the final year of the project (Year 

3). The aims were to gather feedback on the existing and planned activities.  

https://www.povertyandconservation.info/uganda
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4.1 Meeting agenda  

See Appendix B.  

4.2 Welcome and introduction to the project – Arthur Mugisha and E.J. Milner-

Gulland   

Arthur commenced the meeting by welcoming all the UPCLG members and the Darwin project team. Then 

everyone introduced themselves and the organisation that they work for. E.J. introduced the Darwin project, 

explaining that it is a partnership between six organisations and that it is funded by the UK government. She 

expressed her gratitude to the UPCLG as the idea for this project came from a meeting with UPCLG about 3 

years ago. During this meeting, there was a discussion about the major emerging issues in Uganda that they 

would like further research on. The UPCLG raised that biodiversity offsetting was becoming an issue in 

Uganda, but that there was a lack of understanding on the concept and a lack of capacity in the country. 

They also expressed that research is needed on how to hold the Ugandan Government accountable for 

biodiversity offsets. In response to this discussion, E.J. designed the Darwin project.  

E.J. introduced the aims and objectives of the project, who the project partners and advisory committee are 

and their respective roles and responsibilities. She went on to explain why this Darwin project is important for 

Uganda and why it is necessary at this time given the increasing use of biodiversity offsets both in Uganda 

and internationally. However, there are trade-offs between biodiversity and development that need to be 

accounted for, including impacts on local people’s needs and aspirations especially for poor rural 

communities who rely on biodiversity for their livelihoods. These impacts need to be identified at a local level, 

and the gains and losses balanced in order to achieve NNL for both biodiversity and people. E.J. explained 

how this project will develop principles on best practice for social NNL nationally for Uganda and 

internationally, using the Bujagali and Isimba Hydropower projects and Kalagala Offset as case studies. To 

conclude, E.J. summarised progress to date, stating that the biodiversity and socio-economic surveys of the 

case study sites were complete, and that the team has explored the potential for a Natural Capital Forum 

with various Ugandan organisations and has drafted best practice principles for Social NNL (both 

international and for Uganda).  

Discussion  

• Question: What challenges has the Darwin team encountered?  

• Response: We thought our research would be able to translate into practice in Uganda but we found 

that our research (as yet) has not able to influence the Kalagala Offset Sustainable Management 

Plan (SMP) nor the Isimba Management Plan (although we are still trying to progress this). When 

drafting the proposal, we hoped that our views and work would be taken into account. Our hope is 

that in the future (and in other places) our work and advice will be taken into account.  

• Question: Dams cause deforestation. Are we still calling these forest areas offsets? There is a lot of 

deforestation and encroachment on forests, for example, in Mabira.  

• Response: Maybe calling these areas an offset might help them to be protected. When we started 

our project, we asked who was responsible for implementing the Kalagala Offset, and we struggled 

to understand who was implementing and funding it. We carried out a six-month stakeholder and 
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institutional analysis to ‘follow the money’ and found the supply chain of this project is incredibly 

complicated. Lots of international lenders funded the Bujagali dam but some have since walked 

away. They were bound by best practice guidelines that specify that an offset needs to be developed 

and yet issues have arisen.  

4.3 Findings from the biological surveys – Dianah Nalwanga 

After the introduction, Dianah presented Nature Uganda’s progress with the terrestrial biodiversity study of 

the case studies (Bujagali Hydropower projects and its Kalagala Offset), explaining that the study focused on 

terrestrial flora and birds. She explained that their survey was a re-assessment of two surveys carried out in 

1998 and 2006, to compare biodiversity changes over time. They addressed two key questions: a) how has 

the biodiversity at Bujagali and Kalagala changed between 1998, 2006 and 2016? Are there species lost, 

gained or retained? and b) how much of the change that we are seeing is associated with the dam and 

offset? She then briefly described the survey methods.  

In terms of results, she first focused on plants. An increase in species was observed at all the surveyed sites, 

but next step is to see why. This may because often when you clear habitat within an area, new species are 

able to establish (but these early colonisers may not be the desired species). As for birds, the number of 

species present have also increased (possibly related to the change in habitat and again this change in 

species composition may not be desirable). She explained that as part of the next steps, more detailed 

analyses need to be carried out to understand these trends and make recommendations. In addition, they 

still need to evaluate the submerged islands in order to see what species have been lost.  

Discussion 

• Comment: Mabira CFR was going to be gazetted but a biodiversity study saved it.  

• Question: Looking at the Biodiversity Action Plan (BAP) for the ESIA, are there any similarities or 

differences between these findings and our project? It seems that there is good news that species 

are increasing. Have we compared the impacts in the ESIA with what has actually happened now?  

• Response: Yes, we have made comparisons and have based our work on the BAP, comparing what 

was planned, but also looking at real implementation. We have not compared our results with the 

impacts predicted by the ESIA, but we could do this in the future. We found that species are 

increasing, but it is important to look at which ones? We have lost and gained several species, but 

maybe we have gained less critical ones and lost very important ones. For example, maybe we have 

lost specialist species and gained generalists. Maybe we have lost endemics, so we cannot 

conclude whether this gain in species is a good thing or not at this stage without full analysis. From 

ecological studies and the trends, we found we have gained more plant species but these may be 

invasive and colonisers. This will provide insight into the condition of the habitats. Our analysis of the 

research is still ongoing.  

• Comment: What happened to the other plant species plants that have been lost? You say that 30% 

have been maintained and 45% have been lost. The maths doesn’t add up, just check on this.  

• Response: We are comparing the number of a species found (counts) with the previous counts. We 

have lost and gained and maintained species. The next step is to explain what we are seeing and 

why there are changes.  
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• Comment: You need to relate the species to the habitat, for example, now that it has become less 

forested, perhaps you have more open space species, so that is a negative impact. Therefore, need 

to compare the species counts against the overall habitat.  

• Question: What is the time line of measuring NNL? The flora and fauna have taken a long time to 

establish before the damage.  

• Response: We can still compare the timing as the categories of things are still valid. During the 

surveys, you can see the seedlings and saplings, so we not only look at big trees. It is possible to 

see the regeneration even if it is still saplings. Time does not matter.  

• E.J.: When a developer causes damage to biodiversity, they cannot have the excuse that it will be 

better in 100 years. Therefore, cannot have a time lag when biodiversity is lost and biodiversity is 

restored. Often companies do biodiversity banking, where biodiversity is established in an area 

before the exiting biodiversity is degraded by the development.  

• Question: Could the changes in findings over the years also be because the researchers are getting 

better?   

4.4 Social No Net Loss for Uganda’s largest hydro-power project: initial findings – 

Victoria Griffiths 

Victoria presented her research results using the same presentation from the Natural Capital workshop. See 

Appendix A.  

Discussion 

• Question (UWA): In our culture, we depend on plants and animals for spiritual needs. How does this 

wellbeing need affect the social NNL of biodiversity loss?  

• Response: Yes, that's exactly what we are looking at. In biodiversity offsetting, designs don't often 

take into account people's spiritual values, that's what we're raising awareness of this in our project; 

they just look at losses and gains of species from an ecological perspective but not their intangible 

values to people.  

• Question (UWA): I was expecting a list of species and their values to local people, and how they are 

being lost. 

• Response: If people are using biodiversity and then you restore or move it elsewhere for your offset - 

the village loses access to biodiversity, while another village experiences a gain; that's not equitable. 

How do you make sure the benefits of the offset accrue to the right people? 

• Question (FFI): I am very keen to read the report. How did you deal with attribution of social change 

at the sites to the dam/offset, rather than to other causes?  

• Response: Interviews began very generally, and lots of people brought up the dam straight away; 

but maybe this was because they knew I was investigating the dam. However, I received different 

responses from the different sites; communities at Bujagali and Isimba brought up the dams very 

readily whilst those at Kalagala only mentioned dams on prompting. I also asked about other 

developments (e.g. sugar cane factory) to try to get a broader picture of other factors that could 

impact the people.  
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• Question: You concentrated on spiritual aspects but what about psychological/emotional attachment 

to particular places? 

• Response: I have a separate broader chapter on how people use nature and how it relates to their 

wellbeing, people told me about these attachments. However, people did not just bring up cultural 

values, I had some specific questions on spirits at the end of the Focus Group Discussion, but I still 

made sure to keep things broad. 

• Question: Was paying for accessing spiritual sites present before the project? And what about 

access to medicinal plants? 

• Response: In the choice experiment, respondents have three alternatives to choose between, and 

one is the baseline condition. In the baseline, residents have free access to the spiritual sites and 

visitors pay. Usually this payment is not a lot, and the caretakers at the site know who is allowed free 

access. We presented all three options in the choice experiment and people preferred for everyone 

to pay (both residents and visitors). Medicinal herbs came up a lot in the surveys (along with 

fuelwood, degradation of the Central Forest Reserves due to population expansion, agriculture etc). 

Medicinal herbs are widely used, for first aid and other uses. 

• Question: We would like to maintain beauty but some of the spiritual aspect is due to backwardness, 

people get bound into their status of poverty and ignorance and they don't rise above it. People may 

respect the spirits but maybe the loss is for the best? 

• Response: Some people didn't talk about spiritual sites for themselves, they mentioned other people 

or groups. Some spoke about negative aspects of culture like human sacrifices, others were very 

traditional, believed in the spirits and were very upset, feeling that unexplained deaths in the village 

were due to the destruction of the waterfall and disturbance of the spirits. I am interested in why men 

said they valued cultural heritage more than women? Are women more reticent, is there a stigma 

attached to admitting this? 

• Question: Is it really possible to take into account all the wellbeing impacts, or will people end up 

frustrated? e.g. with the spirits not being relocatable. 

• Response: It is extremely difficult to make every single individual in the village happy, but good 

practice is not to make everyone worse off than before the development and its biodiversity offset. 

So, the question is: do you balance NNL at the individual, household or village level? In each case 

there will be inequalities.   

• Question: What are the social impacts of the Bujagali dam on local people, what has been lost? 

What is the policy on the offsets? What about resettlement? 

• Response: My other results (not presented) are about broader impacts, and the results there include 

complaints about changes in water levels and impacts to fish size/spawning areas after the dam was 

developed. They talked about flooding of certain islands in the river (as a result of the dam), as well 

as the river banks where they collect papyrus. Some people have benefitted from rural electrification, 

but most of the time it is too expensive for everyone to tap into. Some people had taken advantage 

of this but most not. Thus, there were some benefits but more costs. We did not look at resettlement, 

as we are not looking at all social impacts, just nature-related social impacts. People did say that 

there was a big resettlement in one of the villages, and people were not happy there.  

• Comment: The ESIA required the Kalagala Offset, which included the Mabira forest and areas down 

to Isimba. Then the offset did not occur and Isimba has been placed without consideration of the 
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offset. This project is looking at the intricacies of the offset, doing a post mortem to try to understand 

what's happened. 

• Comment by Francis Ogwal: Francis drew a map the offset - the Isimba rapids will be flooded but the 

flooding will not reach the offset - it will be a minimum of 2 km away. They have also altered and 

engineered the dam height so that it will not affect the Kalagala Offset. The engineering of the dam 

has ensured that even during high amounts of rainfall, the flooding from the Isimba dam will not 

impact the Kalagala Falls and Itanda Rapids. However, some areas may be impacted and there will 

be mitigation measures put in place. In response to this impact of Isimba, the World Bank is re-

financing the Bujagali dam and that will lead to a much bigger conservation area as part of the 

Kalagala Offset on both sides of the river, which will stop any more development in this large area. 

There has been a lack of enforcement of the biodiversity offset so far, but to take on board the World 

Bank’s concerns, they are creating this new conservation area.  

• Question: If spiritual matters are not quickly resolved then that may cause domestic violence.  

• Response: My research assistant interviewed a man and wife from the same household - the man 

said we don't have any shrines and we don't believe in spirits. The woman said that she does 

believe in spirits, but she keeps it secret.  

4.5 Progress on developing a Natural Capital Forum for Uganda – Julia Baker  

Julia spent this session updating the UPCLG members on progress with developing a Natural Capital Forum 

in Uganda. She began by giving a brief overview about what Natural Capital is and why it is useful. She then 

moved on to discussing the roundtable meeting that was held in August 2017 and the feedback that she 

received (e.g. need for case studies to better describe the concept of Natural Capital). In terms of progress, 

she explained that a hypothetical case study has been developed and presented to consultants, lenders and 

government earlier this week at a workshop, whereby discussions were that the Forum needs to be 

Government-led and that there are two entry points for engaging with the Government on this matter. She 

then concluded with the team’s proposed next steps with taking Natural Capital Accounting and the Forum 

forward in Uganda, which focus on developing a Natural Capital Account for a flagship development project 

in Uganda. She then asked the UPCLG members whether they had any suggestions and ideas.  

Discussion  

• Comment: There are some areas where natural resources have been studied slightly, with several 

attempts to study how much for example, mineral potential (oil), we have in Uganda and its capital. 

When it comes to other things like ecosystem services, we have fewer studies like the wetlands case 

study. This is very interesting and very important.  

• Question: When talking about Natural Capital, it must be something that you can use and apply for 

economic benefits. How can we help link ecosystem services from trees (like rainfall) with Natural 

Capital? For example, Uganda is rich because we have a wetland, what can we do to convince the 

country that we are richer because we have wetlands? Stephen at FFI is putting forward the idea of 

setting up protected areas based on ecosystem services. It will be good for local communities to look 

at this in terms of Natural Capital.  
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• Response: We completed a Natural Capital account of a made-up sugar cane factory and its 

impacts on wetlands and will send this report around once complete. However, the research used to 

construct this account is out of date. While it was useful for illustration purposes, there is a need for 

more robust and consistent data sets on monetary values in order to construct Natural Capital 

accounts 

• Question: What about the other sources of capital, how do you relate Natural Capital and other 

sources of capital, how do they co-exist? 

• Response: This is just a way of accounting for benefits of nature that we do not account for at 

present. It is a way to inform decision making, but it is just a tool. Natural Capital Accounting can 

help inform avoidance strategies but can also be used to talk to governments and businesses.  

4.6 Plans for Year 3 – E.J. Milner-Gulland  

The last presentation of the session was by E.J., where she briefly described the plans for the last year of 

the project (Year 3). This included dissemination of the results to the villages in the study area, further 

dissemination by NU later on in the year, finalising and launching the social NNL best practice principles both 

in Uganda and internationally, carrying out training in implementing the principles (linking with the COMBO 

team), writing up papers, reports and policy briefs for all audiences and hosting meetings in Oxford and 

Uganda.  

Discussion 

• Question: The UPCLG is hosted by NU and NU is doing a lot of advocacy. How can the UPCLG 

make sure this information is binding and useful?  

• Response: This concept is not something that people will take up immediately. This is why the policy 

briefs, papers and reports for all audiences are very important. We need to keep on advocating and 

sensitising people. NNL and Natural Capital can be confusing terms and the role of the UPCLG is to 

raise more awareness on the importance of these issues amongst the people. For example, local 

people value wetlands but have lost the power to voice how important these things are. People 

appreciate feedback and we need to empower the local communities. For example, there was a 

group in Northern Uganda who resisted development on a wetland and we need that sort of 

empowerment. The UPCLG are poised to help but must make sure not say that conservation is 

against development. This is not the idea of our work, let’s work together with both conservation and 

development.  

5 Year Two project meeting   

The annual project meeting for Year Two took place at the Protea Hotel in Kampala on Friday afternoon, the 

9th of March 2018. The aims of the meeting were to reflect on progress to date and to discuss activities for 

the final year, Year Three.  
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5.1 Attendance register  

See Appendix C.  

5.2 Meeting agenda  

See Appendix D. 

5.3 Review of progress to date against the log frame – E.J. Milner-Gulland  

EJ began the meeting by summarising the deliverables and milestones for Year Two (1st March 2017 to 31st 

March 2018) and our progress against them. She went through the three outputs from the log frame (see 

Section 2) for the whole project, looking at what we committed to do and who was responsible for each 

output, as well as the deliverables and milestones for Year Two. No one had any queries or comments on 

what should have done in Year Two. E.J. said that Year two has been successful, noting NU’s biodiversity 

surveys, how the project is aligning with the WCS-led COMBO project and biodiversity offset guidance, as 

well as how the Natural Capital discussions are developing.  

Dilys raised a concern about the Natural Capital workshop on Wednesday, which was that there were few 

businesses who attended the workshop despite the team inviting several to the workshop. She said we need 

to think more about what we can we do to try and engage the business community in Year Three. Julia 

agreed and mentioned the importance of one-to-one engagement with key businesses, ensuring that 

meeting are held in their office etc. Going forward, it is best to establish a Natural Capital approach and once 

it has been decided on where to anchor it, it will be easier to move forward and engage with the private 

sector. 

E.J. reminded the team that the annual report for Year Two to Darwin is due in a month. Victoria will draft the 

report and then send it round to everyone for their contribution.  

E.J. then led a discussion on the ethical review for the project and what was committed to in the Darwin 

proposal. Victoria will hand-over her excel spreadsheet with all the research data to E.J. at the end of her 

PhD, but names of people interviewed are to be removed. At the moment, the excel spreadsheet is 

password protected and only Victoria has access to it.  During her write up, Victoria is not reporting any 

names when including quotations from the focus group discussions and questionnaires. Gender issues were 

taken into account by holding separate focus groups for men and women. Dilys offered to share IIED’s 

summary and interpretation on the European ethics. Victoria is to write a document about data management 

and anonymity for this project, ensuring compliance with all relevant standards. This is to be uploaded onto 

Basecamp once complete.  

5.4 Review of Theory of Change: how are we progressing, and are there any 

changes? – Dilys Roe  

Dilys began this session by showing the original Theory of Change (ToC) that was developed during the 

project inception workshop (Figure 1). She then guided a discussion on whether we are on track to achieve 

this and whether we need to change any of the ToC activities. Discussion points were as follows:  
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• Looking at the top (outputs; yellow boxes), the project was to increase knowledge about NNL at 

local, national and international levels, to improve capacity to design and implement biodiversity 

offsets to deliver NNL, for NNL offsets to become a norm (but this is probably beyond scope of a 

three-year project) and to have a collaboration mechanism to bring together developers and 

government. This last point links with what previously referred to as the Business and Biodiversity 

Forum (BBF), but is now called the Natural Capital Forum.  

• Looking at the local level activities on the lower end of the ToC, we have completed field research on 

the case study and activities that we said we would do (in blue) are nearly done. The review of 

current best practice guidance has also been done as this feeds into the draft NNL best practice 

principles.  

• In terms of engaging the NEMA monitoring team, this has not been done fully (several individual 

staff members have been engaged with the project) and this activity needs to be revisited. Francis 

can connect us to the monitoring team at NEMA and we could send them the stakeholder and 

institutional analysis and two draft papers on social aspects.  

• Victoria has already presented preliminary results to UPCLG members and to attendees at the 

Natural Capital workshop, and maybe could present the final results in Year Three once all the 

analyses have been completed. Victoria has not analysed the wellbeing work and NU still have 

some work to do on the statistical analyses for their biodiversity report.  

• In summary, we have achieved most of the local level activities of the ToC and the activities listed 

here are on track.  

• At the national level (activities in green), the key output is the Social NNL principles (called the 

‘NEMA guidelines’ in the ToC and project logframe). Learnings from Victoria’s research have been 

used to develop these principles, as well as a review of best practice guidelines on NNL for 

biodiversity, building on these guidelines, not replicating them. To develop the Social NNL principles 

(i.e. ‘NEMA guidelines’), we will be linking with the COMBO NNL guidelines and incorporating our 

social NNL principles into these COMBO guidelines.  

• The next milestone was to make recommendations on the Kalagala Offset Sustainable Management 

Plan and the Isimba Management Plan regarding social aspects of both development’s biodiversity 

offset / mitigation activities. These activities have been difficult because of the politically fluid and 

sensitive situation regarding the developments and need to be re-considered. We did mention the 

challenges facing these activities in our Year One annual report to Darwin.  

•  Francis said that the Wold Bank is in the process of refinancing the Bujagali dam and putting aside 

some land for conservation:  

o Bujagali wants to lower the electricity cost but did not have the resources to do this, so the 

World Bank offered to refinance it. However, before they could do it, the World Bank wanted 

to see how the Ugandan Government had applied with previous indemnity agreements. The 

World Bank discovered that there was no true compliance and the Kalagala Offset came 

under review. They found that the Isimba dam will have an impact on the Kalagala Offset. 

When options were looked at, Isimba was selected as the best option as this dam will have 

the least impact on the falls at Kalagala. Therefore, the plan is to move the biodiversity offset 

area upstream, to where the Bujagali dam is. Discussions are underway about areas that 

are currently under the National Forest Authority (NFA) management (e.g. the CFRs). 
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Negotiations with the World Bank resulted in designating this as a larger conservation area. 

According to environmental legislation in Uganda, a 100m protection zone is on both sides 

of the river. The Government has already committed some money to NEMA, NFA and local 

government for the financial year 2018/2019. There was an announcement by the Ministry of 

Water and Environment about this recently. Francis to share the link with the team.  

o The 100m buffer zone was already precedent in Uganda, although this appears not to have 

been enforced for these sites. Moreover, areas under NFA are not always well managed. 

The importance of being realistic was emphasised, especially with some CFRs being 

degraded, it is important to check whether putting offsets under NFA management will 

achieve the desired results.  

o The Kalagala Offset Sustainable Management Plan, which covered the smaller area, will be 

reviewed especially as the offset catchment is now much bigger.  

o E.J. asked if there any way our project can positively influence anything to support NEMA? 

The plan is for our results to be a published document which will help to improve biodiversity 

offsetting in the future. Given the timing of the re-financing, would it be worth putting 

together a briefing document that can feed into the process?  

o Francis: The EIA addendum has been completed and the World Bank is using this to inform 

decisions.  

o Our work will help influence future decisions in Uganda but can it help influence this re-

financing?  

o Francis: This World Bank process is already very far along the line, so our work might not be 

able to have an impact.  

o E.J.: But the report online says that decisions will be made in March 2018, so maybe our 

work can still be used?  

o Francis: There has already been a public hearing and lots of research done already.  

o Dilys: Our Theory of Change said we would influence what is happening at the site level so 

this is our chance to have an impact. Our research can help the World Bank and prove that 

Uganda is taking steps to address this.  

o E.J.: Oxford University can develop a brief summary report of our results to date, without 

mentioning NEMA as they have already participated in the World Bank refinancing 

discussions. We can then give this report to the World Bank. We suggest that Oxford 

University writes a letter to the World Bank that says when new biodiversity offset, we have 

some results about what local people want as part of an offset. Our results can help with the 

implementation. We will send the choice experiment results as a digestible two-page brief to 

the World Bank. First it needs to be sent to Francis so that he can share it with NEMA 

Executive Director.  

o Beatrice: Stakeholders are understanding the catch-word ‘offsets’ but there are still 

problems with implementing it and with accountability. For this World Bank refinancing, do 

we have a plan in place for learning from past experiences? 

o Victoria: I will write a policy brief summary of the choice experiments and other information 

from my research for NEMA and then NEMA can submit it to the Government and World 

Bank. We need to develop a set of do-able and pragmatic recommendations for NEMA. 
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o A practical policy brief for the Ugandan government will be designed to help influence NNL 

activities, including biodiversity offsetting, at the national level.  

• All the local level, activities were completed in year Two, but now the team needs to look at how to 

influence activities at the national level. As a starting point, the team are linking with COMBO’s 

biodiversity offset project in Uganda and will generate international principles (in addition to the 

‘NEMA guidelines’ i.e. the Social NNL principles) on social NNL.  

• The training of NEMA staff, knowledge exchange and building capacity to implement offsets need to 

be developed and planned for Year Three.  

• The Business and Biodiversity Forum has now been changed to the Natural Capital Forum but there 

needs to be more private sector buy-in to help meet the collaboration mechanism target (in yellow).  

• The updated National Environment Bill is currently with parliament for consideration and there is a 

provision in that law to make guidelines for biodiversity offsetting. Once the main framework law is in 

place, the team can produce a policy brief.  

• The only other part of the ToC (aside from renaming the BBF and NEMA guidelines) that needs to 

change is the target ‘Offsets as a norm’ (in yellow). This should go above all the other yellow targets 

and re-worded as ‘NNL and mitigation hierarchy as the norm’ to shift the focus from an activity (i.e. 

biodiversity offsetting) to the desired outcome of development with no overall loss of nature (NNL). It 

is here – with that communication - that the project can also have a positive impact, in terms of 

moving the narrative from ‘offsets’ to focusing on NNL. 

• Overall, the team considered all is on track with the ToC. No major changes need to be made and 

there could be an opportunity to positively influence NNL activities at the case study sites.  

• Updated Theory of Change is presented in Figure 2.  

• We need to plan how best to engage businesses with the Natural Capital Forum, especially through 

one-to-one engagement. Francis recommended that we can connect with the Ugandan Chamber of 

Commerce and identify key private sector forums. Julia can try and establish connections during her 

visit in April.  

• In terms of the skills audit, NEMA will check what training was required, then the team will undertake 

the training as part of the project and then re-do the audit.  

• Beatrice:  During their last COMBO training, people wanted social aspects to be a training module. 

COMBO is planning its second training for May/ June and this will be a good opportunity for the team 

to link their training on Social NNL with that of COMBO.   

 

Note: all actions listed above are listed in the ‘ACTIONS’ table below. 
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Figure 1: Original Theory of Change for the project designed during the project inception workshop. Key: 

Desired outcomes for Uganda and internationally in yellow and green boxes; activities to achieve these 

outcomes in blue circles.  
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NNL and mitigation hierarchy as a norm  

 

  

Figure 2: Updated Theory of Change for the project 
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5.5 Summary of the Actions 

Table 1: Summary of action points arising from the project meeting 

Action Who is responsible  Timescales 

Upload all presentations onto Basecamp. 

 

Victoria Griffiths  End March 2018 

Submit Darwin annual report. Victoria Griffiths and 

E.J. Milner-Gulland 

End April 2018 

Share IIED’s summary and interpretation on the European 

ethics with project team. 

Dilys Roe  End April 2018 

Plan training of NEMA staff, and talk with the Chamber of 

Commerce.  

Francis Ogwal, Julia 

Baker and Beatrice 

Kyasiimire 

End May 2018 

In terms of the skills audit, NEMA to report on what training is 

require. 

Francis Ogwal  End May 2018 

Connect project team with the monitoring team at NEMA. Send 

them the stakeholder and institutional analysis and two draft 

papers on social aspects.  

Francis Ogwal and 

Julia Baker  

End May 2018 

Write up a summary of the choice experiment results and other 

information from the project which will go to NEMA (the 

Executive Director) and then NEMA can submit it to the 

Government and World Bank.  

Victoria Griffiths End May 2018 

Discuss the potential for the Natural Capital Forum to be led by 

Government and the fact that we should join with an existing 

Forum with the Executive Director of NEMA and provide Julia 

with feedback.  

Francis Ogwal and 

Julia Baker  

End May 2018 

Share link about the Bujagali refinancing and expansion of the 

Kalagala Offset conservation area. 

Francis Ogwal  End May 2018 

Linking with the COMBO NNL guidelines and incorporating our 

social NNL principles into these COMBO guidelines.  

Discuss COMBO’s timeline for producing their guidelines  

Julia Baker, Joseph 

Bull and Beatrice 

Kyasiimire 

End May 2018 

Find a contact in CNOOC to engage with.  Panta Kasoma End May 2018 

Share updated social NNL guiding principles with the project 

team.  

Julia Baker and 

Joseph Bull  

End May 2018 
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Meeting with Kerry ten Kate and Mark Infield  Victoria Griffiths, Julia 

Baker, E.J. Milner-

Gulland, Joseph Bull  

End May 2018 

Draft document about data management and anonymity, 

making sure it is compliant with all relevant standards. This is 

to be uploaded onto Basecamp once complete.  

Victoria Griffiths End May 2018 

Oxford Business engagement meeting, Q3 – might be a good 

idea to add our workshop onto an existing meeting, for 

example, an existing Natural Capital Forum meeting.  

Look for high level sustainability business events  

Joseph Bull, Julia 

Baker and Dilys Roe 

June 2018 

Plan on how best to engage businesses with the Natural 

Capital Forum, especially through one-to-one engagement. 

Francis recommended that we can connect with the Ugandan 

Chamber of Commerce and identify key private sector forums. 

Julia can try and establish connections during her visit in April.  

Francis Ogwal and 

Julia Baker 

End June2018 

Ecological research report to be completed.  

 

Nature Uganda  End June 2018 

Training of NEMA staff, linking with COMBO training  Julia Baker and 

Joseph Bull 

End June 2018 

Dissemination of the draft social NNL principles via IIEDs 

green economy network.  Do a BBOP webinar on them. Might 

also be a good way to get feedback on the social NNL 

principles from businesses. 

Julia Baker, Joseph 

Bull and Dilys Roe  

End June 2018 

Final research dissemination plan  Nature Uganda and 

IIED 

November 2018 

Host Business Engagement Workshop in Oxford  EJ Milner-Gulland, 

Julia Baker and 

Joseph Bull 

September 2018 

Next project meeting – Q2, could be over skype and when 

Julia is Uganda.  

 

Whole project team  September 2018 

Compile a research paper summarising the social and 

ecological findings.  

 

Dianah Nalwanga, 

Victoria Griffiths, EJ 

Milner-Gulland and 

Joseph Bull  

October 2018 

In terms of presenting at an international biodiversity offset Victoria Griffiths  November 2018 
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meeting – maybe we could present our work at the BBOP 

meeting in November 2018?  

 

Could be worth writing something for the local press with 

photos and perhaps have it related to, for example, World 

Environment Day.  

Victoria Griffiths  November 2018 

At least 2 peer reviewed papers and an IIED report to be 

published. 

Victoria Griffiths  March 2019 

 

5.6 Looking forward to Year Three’s activities – Julia Baker  

Refer to Table below.  
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Julia went through the deliverables and milestones for Year Three as set in the project’s log frame: 

Project Outcome / Outputs Means of Verification for Year Three Meeting Discussions 

Outcome: Government, 
developers and NGOs work 
collaboratively on ‘no net 
loss’ biodiversity offsets that 
genuinely reflect local 
people’s needs and values, 
support poverty alleviation in 
the long-term and are 
implemented equitably. 

At least two peer-reviewed papers and IIED 
report (end Y3). 

 

Victoria responsible for the peer-reviewed papers. One paper is in second review 
with Conservation Biology and a second manuscript will be submitted to Biological 
Conservation by the end of April 2018.  

Joe and Dianah will work towards publication of the ecological findings.  

Research report on the ecological aspects to be compiled by Dianah, with input 
from Victoria on the social aspects and Julia on the policy aspects. Victoria to bring 
the whole thing together. 

Policy briefs with recommendations to inform 
the review of the Kalagala SMP and 
preparation of IHP's plan. 

 

Records of commitments to change 
management plans by implementing agencies, 
based on study results, with implementation 
timetables (end Y3). 

 

See discussions for the ToC above.  

Are we making any recommendations for Isimba? Once everything is written up 
and analysed we can discuss how best to present our results. This will depend on 
whether it is a national or international policy brief. In the annual Darwin report, we 
will document that the situation is a fluid one and we are hoping to achieve this. We 
need to explain there is a potential opportunity to work with NEMA and the World 
Bank.  

We promised records of commitments from agencies and the ability to influence 
management plans. We have already reported the challenges with this task in our 
Year One annual report and will discuss it further in our annual Year Two report. 
We do have a chance of doing this with the upcoming World Bank refinancing. 

ACTIONS: Francis: NEMA needs to provide evidence of implementation of 
project findings in organisations policies and practice by end Y3 

Written commitment by at least 2 international 
developers to incorporate guidelines into their 
operations in future (end Y3). 

Two businesses to commit to implementing the Social NNL principles: this could 
include Total and BP, also Balfour Beatty will sign up to the principles. There are 
also ESIA consultants who might be interested in signing up to the social NNL 
principles and promoting them. We would need a letter from them.  

Research Workshop and Launch Event by 
relevant organisations. 

Minutes and attendance records for Business 
and Biodiversity Forums (Y2 & 3).  

Minutes of U-PCLG meetings (annual); 
evidence of implementation of project findings 

We have the minutes from the Natural Capital Forum round table in August 2017 
and of the workshop earlier this week. We also have the UPCLG meeting minutes 
from IIED. 

Natural Capital Forum: The plan is for an Imperial Masters student to undertake a 
case study Natural Capital account of the Kasosi water treatment plant, which was 
a project suggested by WCS. The student will undertake her field-work in 
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in organisations' policies and practice (end 
Y3). 

May/June, complete the Natural Capital account in July/August and then the results 
can be presented to the developer and government. Further discussions can be 
held in April (when Julia is back in Uganda) about how to engage with businesses 
for the Natural Capital Forum. 

Simon Nampindo (WCS) suggested that you either influence government (like 
COMBO or the CONNECT projects) or target individual projects. Our Darwin 
project targets both by working with NEMA as a project partner, and by seeking to 
engage businesses on the Forum. However, the team need to plan to maximise the 
impact of our events in Year Three. For example, are there existing events where 
we can present at or whether we should use our budget to host our own session? It 
is essential to target the right people.  

Francis: The Natural Capital Forum needs to be developed first, which will then 
help attract people. How fast can we establish this Forum?  

It was agreed that to gain traction, it should be led by the Ugandan Government 
and as there are so many committees already existing, we should join with an 
existing one, like the Top Policy suggested by the Uganda Bureau of Statistics. 
Francis thinks this could be taken further, for example, by the National Planning 
Authority (NPA). At the moment, we are still discussing ideas.  

ACTION: Francis to discuss this potential with the Executive Director of 
NEMA and provide Julia with feedback in April. Need to plan for either the 
Top Policy or NPA.  

Francis suggested that NEMA could have a memorandum of understanding with 
the Chamber of Commerce to help engage with businesses. We must remember to 
make sure that is a sustainable Forum 

Output 1:  Annual reports of the project team to Darwin. 
Minutes of 6-monthly project meetings and 
powerpoint presentations made. Presentations 
to Advisory Committee (annual).  

 

On track. 

By project end, two research papers are 
published in peer reviewed journals and one 
IIED research report is published and available 
to download on the IIED website 

 On track, see above. 

By project end, the research is presented at a 
minimum of one international conservation 
conference and at least one international 

Present research findings at conferences: Victoria presented at the International 
Congress for Conservation Biology in 2017. In terms of presenting at an 
international biodiversity offset meeting – maybe we could present our work at the 
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biodiversity offset policy meeting 

 

BBOP meeting in November 2018?  

Victoria - To report on the engagement with SNAPP project.  

Output 2 Document containing approved 
recommendations for revision of the 
Sustainability Management Plan for Kalagala, 
that make explicit the social net positive 
commitment, and how they will achieve it 

See above 

Document containing approved 
recommendations for a Sustainability 
Management Plan for Isimba, that make 
explicit the social net positive commitment, and 
how they will achieve it. 

Minutes of local and national-level meetings, 
publications in local languages 

There is a small budget for NU in Year Three for further dissemination of project 
results. This could be in the form of fliers and policy statements/ briefs for the 
higher levels (e.g. District level). Meetings with posters could be held in the 
villages. Posters in the local language will be left with the LC1 (local Chairman). 
This money can also be used to engage with other stakeholders, for example, 
hosting a NGOs or the UPCLG. A bigger policy meeting can be held to engage 
more national policy level people. 

ACTION: NU to share with the team their dissemination plans for review. 

Analysis of meetings and reports from NEMA 
and MoWE in Y3, site visit report from NEMA, 
minutes of final project meeting 
 

We need to keep discussing the potential site visit and meetings with NEMA 

Output 3 A report of the training for NEMA staff on the 
new guidelines posted on the project website 

NEMA staff training (output 3) is to be carried out between April and September 
2018. The plan is to link this training with COMBO’s second training session. In 
addition to NEMA staff, other target audiences for the training will include: 
Government, oil companies and EIA consultants. The Darwin project team will plan 
training material for social NNL, including topics to be covered, exercises who will 
run it.  
Action: Julia to follow up with Beatrice about training.  
In terms of verification, a report on the training will be needed for the project 
website, which should include feedback forms by attendees on how useful they felt 
the training was. Francis suggested to give participants a certificate at end of the 
training, from both WCS and NEMA.  
 

By project end, the new guidelines are listed See above: national level Social NNL principles in development with launch event 
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on NEMA’s website and NEMA hosts an event 
to formally launch the new guidelines in 
Kampala 

planned. 
Derek: could be worth writing something for the local press with photographs and 
perhaps have it related to, for example, World Environment Day 

By project end, Social and Environmental 
Impact Assessment reports (or equivalent) of a 
minimum of two biodiversity offsets in Uganda 
are published that make reference to 
application of the new guidelines 

Minimum of two biodiversity offsets in Uganda, where ESIAs are published with 
reference to applying our Social NNL principles: One could be the Kasosi water 
treatment plant – Julia to follow up with Beatrice, Simon and Francis. Derek 
suggested Total could be a good case study. Total’s discussions also include lots 
about the social aspects.  
 

Guidelines document on BBOP website and 
launched at project/BBOP co-hosted 
international meeting in Oxford 

BBOP guidelines – We will follow up with Kerry ten Kate (BBOP) in the UK to 
discuss the draft social NNL principles. They could be drafted and branded as IIED 
for Year Three initially. Or the principles could be a Wild Business or ICCS branded 
document, which would be free? Could also discuss with BBOP about giving a 
BBOP webinar on the draft principles for further consultation with the international 
community.  

Public documentation of commitments by 
businesses concerned on website, or 
reference to guidelines made in specific offset 
project documents 

See above. 
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5.7 Budget for Year Three – All  

• NU has budget for dissemination of research findings and getting feedback in both Years Two and 

Three.   

• NEMA – Francis to talk with Julia and Beatrice about training of NEMA staff in Year Three.  

• The dissemination materials need to be kept short and simple with lots of graphics. Julia suggested 

that we think about whether using infographics would be useful. It is important to think about 

innovative outputs.  

• Perhaps someone from NU could be flown out to attend the workshop in Oxford and present their 

research.   

5.8 Planning Year Three’s programme and dissemination outputs to maximise 

impact and legacy – All  

• Covered in the sections above.  

5.9 Reflections from the advisory committee 

• Panta:  

o So far, the execution of the project has gone well and things are moving according to the 

schedule.  

o One issue to think about is engagement with the private sector. The private sector is quite 

suspicious about things that have to do with the environment. We need to find a way to 

engage with them.  

o We talk a lot about engaging with Total, but we should also engage with CNOOC (China 

National Offshore Oil Corporation) and their environmental people.  

o Panta will try and find a contact in CNOOC, but David Ochanda (Total) might also have a 

contact with them.  

o Looking at how to have the best impact at Bujagali and Isimba for the local people and 

biodiversity – we should really emphasise feedback with communities as they are not 

empowered and they do not have knowledge. This might help them to start asking questions 

which might make people more accountable.  

o Feedback will help the communities realise that they are entitled to things like a clean 

environment. We must also take into account gender issues and make sure that women 

have information too.  

o In terms of the Bujagali refinancing, this is a good opportunity but like the ones before, he 

hopes the World Bank will be more responsive and take responsibility. They are under 

pressure as it is very controversial.  
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• Derek:  

o He agreed with everything that Panta said.  

o He pointed out that the villages are too small on a map presented in the social studies.  

o As far as biodiversity is concerned, quite a large landscape is being considered which 

makes sense, because in the smaller forests, many of the specialist species might not have 

viable populations. However, if you have some regeneration (e.g. in Mabira), what is lost in 

these small forest patches might be gained in Mabira to get an overall NNL of biodiversity.  

o However, with people, we have to act much more locally. There is a dichotomy where it is 

good to have a large landscape for biodiversity but people need to be considered at a local 

level.  

o There are some other large businesses operating in the study area (e.g. Nile breweries, 

sugar, electricity) and it might be good to have a meeting with them in Jinja so that they can 

be engaged in the project.  

o You also have background changes which are hard to disentangle from the issues with our 

project. For example, one obvious change is the increasing population and demand for 

fuelwood which changes the habitat.  

o The project has been very successful so far and the prospects for final year look good.  

o One of the biggest challenges will be the institutionalisation, which might be an uphill battle 

but it is an important one.   

5.10 Closing remarks  

E.J. ended the meeting by thanking all participants for their time and contributions.  

6 Dissemination of preliminary results in villages  

Refer to Appendix E for a detailed report on the village meetings where the preliminary results from the 

biological and social surveys were presented to local communities in the study area.  
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Appendix A: Natural Capital approaches and Social ‘No Net 

Loss’ for development in Uganda workshop minute
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Appendix B: UPCLG meeting agenda  

 

Time Session Lead 

9.00 - 9.30 Arrival, registration and tea/coffee  

9.30 - 10.00 Welcome from U-PCLG Chairman Arthur Mugisha 

10.00 - 10.15 Introduction to the NNL Project  EJ Milner-Gulland (Oxford) 

10.15 - 10.45 Findings from the biological surveys  

(15 mins talk, 15 mins questions)  

Nature Uganda team 

10.45 - 11.15 Social No Net Loss for Uganda’s largest hydro-power 

project: initial findings 

(15 mins talk, 15 mins questions) 

Victoria Griffiths (Oxford) 

11:15 – 11:30 Refreshments   

11.30 – 11.45 Progress on developing a Natural Capital Forum for 

Uganda 

Julia Baker (IIED) 

11.45 – 12.00 Plans for Year 3: discussion and feedback EJ Milner-Gulland (Oxford) 
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Appendix C: Attendance register for the Year Two annual 

project meeting 

 

• E.J. Milner-Gulland – Oxford University  

• Victoria Griffiths – Oxford University  

• Dilys Roe - IIED 

• Julia Baker - Consultant to IIED 

• Francis Ogwal – NEMA  

• Dianah Nalwanga – Nature Uganda  

• Lilian Twanza - Nature Uganda 

• Beatrice Kyasiimire - WCS 

• Panta Kasoma - Jane Goodall Institute (Advisory Committee) 

• Derek Pomeroy – Makerere University (Advisory Committee) 
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Appendix D: Agenda for the Year Two annual project meeting 

 

Time Session Lead 

13.30 - 14.00 Deliverables and milestones in Year 2, and 

progress against them 

E.J. Milner-Gulland 

14.00 - 14.30 Review of Theory of Change: how are we 

progressing, and are there any changes? 

Dilys Roe 

14.30 - 15.00 Deliverables and milestones for Year 3 Julia Baker 

15.00 - 15.30 Tea break  

15.30 - 16.00 Budget for Year 3  All 

16.00 - 16.30 

 

Planning our Year 3 programme and 

dissemination outputs to maximise impact and 

legacy 

All 

 

16.30 - 17.00 Reflections by the advisory committee All 

 

 



 30 

Appendix E: Report on village feedback meetings 
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